
 

Engineering Department 

 

CIP Project Number: TR0601 

Title: State Highway 6 Regional Signal Interconnection 

Project Phase:  Design 

% of Phase Completion 

Design 

 
                    

Cost for this Phase: $ 125,000 

Funding Sources: Certificate of Obligation 

Project Manager: David Worley/Sharlett Chowning 

Contractor: TBD 

Consultant: TxDOT. 

Project Description: This project includes CMAQ funding for ITS enhancements.  It is a 

joint project with Missouri City.  The Sugar Land portion will include the installation of 

fiber optic communications line from the Police HQ and City Courts to Settlers way and a 

spur to City Hall.  Missouri City will add wireless ITS equipment to their system.   

Justification: This project will be a cooperative effort between the City of Sugar Land 

and Missouri City to acquire funding from HGAC for the project.  HGAC will pay 80%  if the 

project is approved. 

 

Updates:   
December 2008- TxDOT has forward the Advance Funding Agreement to Austin for final 
approval to allow this contract be a local let.  This will allow City to administer the project 
manual, the bid process and construction. 
 

March 2009- Waiting on Advance Funding Agreement (AFA) from TxDOT.   



June 2009: Received Inter-local Agreement with Mo. City, which was approved by Mo. City 
Council.  We are still waiting on AFA from TxDOT.  
 
July 2009 -  We have received AFA and preparing agenda request for Council. 

 

August 2009- Council approved AFA, inter local agreement with Mo. City, and professional 

service contract with TEI, Inc. 

September 2009-  Received signed AFA from TxDOT and forward it to purchasing to pay for our 

20% match.  A kickoff meeting was performed with all parties to include TxDOT.    

October 2009-  Consultant is continuing on working towards 60% plans.  No additional 

information is available.   

November 2009-  TEI, Inc., has provided the City 90% plans for review prior to sending them to 

TxDOT.  

December 2009 – Waiting on review comments from TxDOT.  IT and PW has visited with TEI on 

the Engineers estimate and have looked at additional usage for surplus.   

January 2010 - As of January 26th, we have asked for a status update from TxDOT on their 

review.  

February/March 2010 - Completed 100% and getting signatures on mylars. 

 

 


